

Primary Care Outline Milestone Plan 2019-2023										
2018/19		2019/20					2020/21		2021/22	2022/23
Feb-19	Mar-19	Apr-19	May-19	Jul-19	Aug-19	2019	2020	2021	2022	2023
Key Deliverables	Access evenings & weekends 30 minutes per 1,000 patients	Access evenings & weekends 45 minutes per 1,000 patients / time for GPs to tackle killer conditions ie cancer, heart disease, obesity, diabetes, mental health, older people & care homes					Network Investment & Impact Fund Additional requirements for cancer care, inequalities & CVD	Extended Access DES (practice) will shift to networks		
	New PCN DES available from NHSE	PCNs £1.50 per patient Funding - Implementation of PCN DES →	PCNs confirm Clinical Director return fully completed Network Agreement	PCNs established backed by £1.8 billion (2019-2023)  STPs ensure PCNs are provided with PC Data Analytics for population segmentation & risk stratification according to national dataset.		PCNs confirm how care homes will be supported in network area ie medication reviews, improve personalisation, anticipatory care & CVD linked to expanding workforce.	PCN DES additions	PCN DES additions	PCN DES additions	PCN DES additions
	QOF retire 175 points/28 indicators (low value) recycled & assigned to new Quality Improvement Domain (End of Life & Prescribing Safety). Personalised Care, practices to identify opportunistically preferred method of communication & personalise future contact (templates to follow)					QOF Further changes including heart failure, asthma, COPD & mental health*				
	GP Contract increase by 1.4% (2% Pay Uplift GPs & their employees/uplift for practices to develop networks/population increase/adjustment for indemnity backed scheme									
	Indemnity - NHS Resolution Clinical Negligence Scheme for General Practice →									
	Improved management of diabetes, blood pressure control & cervical screening *									
	Direct Booking NHS 111 to GP Surgeries (1 appointment per 3,000 patients per day from existing appointments)									
	Repeat prescribing electronic in all practices									
	STP Primary Care Strategy preparatory discussions		STP Primary Care Strategy Development		STP Primary Care Strategy approval via CCG Governance Process(es)	STP Primary Care Strategy finalised for submission to NHSE	Feedback from NHSE & final amendments	STP Primary Care Strategy Implementation & ring fenced funding		
	GPFV Transformation Programme 2016-21 Investment in training, leadership development, resilience, new roles etc including NHS Digital		Conuotion of GPFV Transformation Programme 2016-21 & NHS Digital investment					Patient right to web & video consultations		
PCN Brief/proposal discussed at Group Leads Meeting.	PCN Brief/proposal discussed at Primary Care Commissioning Committee	Workshop with member practices to explore the Network DES & preparation for submission (Members Meeting).	Review of PCN submissions (CCG)	Funding allocations confirmed & distributed to CCGs	Funds distributed to PCNs as per Network Submissions	Further allocations/development funding confirmed for CCG/STP including ring fenced ££.				
Last Updated: 26.2.19 SLS										