

Emergency Preparedness, Resilience and Response (EPRR) Timeline

October 2016	EPRR programme of work handover to new lead
December 2016	Business Continuity (BC) tool identified and standardised for WCCG
January 2017	Pilot of BC tool trialled Errors eradicated Approval from lead received for service level planning commencement
February 2017	Heads of department approached for service level BC Planning dates
March 2017	Departmental BC planning
April 2017	Departmental BC planning
May 2017	BC service level plans to be completed